## facilities master plan

OCTOBER 2017

**NOVEMBER-JANUARY 2017** 

PROCESS SCHEDULE NOVEMBER 6, 2017

**AUGUST-NOVEMBER 2018** 

**PHASE II: Existing Conditions** PHASE III: Plan Vision and Framework PHASE V: Adoption Process **PHASE I: Initiation PHASE IV: Plan Preparation** Public Participation Community Workshops District Chabot and Chabot and Las District Student Pop-Chabot and Las Chabot and Las Stakeholder Board of Positas Colleges Up Workshops Positas Colleges Planning Las Positas Questionnaire Planning Positas Colleges Interviews Trustees: First Trustees: Final Committee Colleges Facilities Planning Committee at Chabot and Facilities Planning Facilities Planning and Focus Reading Adoption Meeting #1: Facilities Committees Meetings Meeting Las Positas Committees Meetings Committees Meetings Groups Orientation Planning #2: Existing Conditions #2: Existing Colleges #3: Visioning and Pan #4: Draft Plan Review Internal District and Visioning Committees Conditions Framework Presentations: Meetings #1: and Visioning Final Draft Plan Orientation Planning, Design, Analysis and Deliverables Admin Draft Draft Final Draft Current Background **Preliminary Space** Final Facilities Outreach Plan Existing Plan Conditions Plan Planning Study Master Plan Document Conditions Programming Framework Review Analysis Report Project Management and Coordination Ongoing Coordination and Scheduled Phone Calls/Meetings Kick-off Meetings and Site Tours

FEBRUARY-MAY 2018

MAY-JULY 2018