# Planning for Las Positas College's Educational Master Plan

PRESENTER: RAJINDER S. SAMRA

DIRECTOR OF RESEARCH, PLANNING, AND INSTITUTIONAL EFFECTIVENESS

MARCH 4, 2020 TOWN MEETING

### Agenda

- Purpose of the Educational Master Plan (EMP)
- College Mission Statement
- LPC's EMP Taskforce
- Phases of the EMP Planning Process
- Breakout Session

## Purpose of the Educational Master Plan

 Advance the College's Mission through clear goals and strategies that can help guide our work

#### LPC's Mission Statement

Las Positas College provides an inclusive, learningcentered, equity-focused environment that offers educational opportunities and support for completion of students' transfer, degree, and career-technical goals while promoting lifelong learning.

#### LPC's Educational Master Plan Taskforce

- Elena Cole
- Karin Spirn
- Sarah Thompson
- Stuart McElderry
- David Rodriguez

- Frank Javier Polanco (Student)
- Kristina Whalen
- Rajinder Samra

#### Phases of the Educational Master Plan

- Review and Update of the Mission, Vision, and Values Statements (August 2019 – February 2020)
- Pre-planning & Set-up (January, February)

Phase I: Review, Engage, & Gather Feedback (March)

Phase IIA: Environmental Scan & Community Research (March, April)

Phase IIB: Review Alignment with Other Plans (March, April)

Phase III: Stakeholder and Community Feedback (May, early June)

Phase IV: Write the Draft Plan (Summer)

Phase V: Review and Finalize the Plan (Fall)

#### Phases of the Educational Master Plan

Planning Phases	Fall 2019			January			F	February				March					April								Summer 2020				)	Fall 2020						
	Aug	Sep	Oct I	Nov	Dec	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W5	W1	W2	W3	W4	W1	W2	W3	W4	Ju	ıne	Jul	ly	Aug	Au	g Se	o Oct	t No	v Dec
Review MVV																																				
Prep Work															· · · · · · · · · · · · · · · · · · ·																					
Phase I																																				
Phase IIA																																				
Phase IIB																																				
Phase III																																				
Phase IV																																				
Phase V																																				

- 1: Review, Engage, & Gather Feedback
- **IIA:** Environmental Scan & Community Research
- **IIB:** Review Alignment with Other Plans
  - III: Stakeholder and Community Feedback
- IV: Write the Draft Plan
- V: Review and Finalize the Plan

## Instructions for the Breakout Activity